COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/19/2006

ESTIMATE SUMMARY 08:46:25
CONTID: C14620 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14620-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.( DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
SH 7: RR CROSSING TO I-25 PERCENT TIME: 180.00 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 0073-007
SH 7: RR CROSSING TO I-25
NAME OF ROAD: 7
PROJECT COUNTIES: BOULDER, REGION 6 WELD, REGION 6
BROOMFIELD, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 10/19/2006 DATE TIME STARTED 08/29/2005
14802 W. 44TH AVE. DATE LET 06/30/2005 DATE WORK BEGAN  08/29/2005
DATE AWARDED 07/07/2005 DATE TIME STOPPED 12/23/2005
DATE CONTRACT EXECUTED 07/21/2005 DATE ACCEPTED 12/23/2005
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 08/29/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,869,142.05 PARTICIPATING $ 1,323,150.38 $ 987.41
AWARD PROJECT AMT: $ 1,637,466.38 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 70.79% TOTAL EARNINGS 1,323,150.38 987.41
FUNDS AVAILABLE: $ 545,991.67 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,323,150.38 987.41
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 24,562.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,323,150.38 25,549.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,323,150.38 25,549.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,549.41
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CONTID: C14620 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
895.00000 0.000 0.00
0065 208-00050 STORM DRAIN INLET PROTECTION 5.000 5.000
EACH 0.000 0.00
285.00000 5.000 1,425.00
0070 208-00205 EROSION CONTROL SUPERVISOR 96.000 0.000
HOUR 0.000 0.00
85.25000 0.000 0.00
0075 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 11.000
EACH 0.000 0.00
133.75000 11.000 1,471.25
0080 210-04010 ADJUST MANHOLE 2.000 1.000
EACH 0.000 0.00
345.00000 1.000 345.00
0085 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
788.50000 0.000 0.00
0090 210-04050 ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
170.50000 4.000 682.00
0095 212-00006 *SEEDING (NATIVE) 0.650 0.000
ACRE 0.000 0.00
1,580.00000 0.000 0.00
0100 212-00047 *SOIL PREPARATION (SPECIAL) 0.650 0.000
ACRE 0.000 0.00
1,580.00000 0.000 0.00
0105 213-00003 *MULCHING (WEED FREE) 0.650 0.000
ACRE 0.000 0.00
1,580.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 150.000 0.000
LB 0.000 0.00
4.45000 0.000 0.00



CONTID: C14620 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 100.000
sy 0.000 0.00
3.45000 100.000 345.00
0120 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
158.00000 0.000 0.00
0125 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 55.000 24.000
cy 0.000 0.00
35.75000 24.000 858.00
0130 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 22,979.000 18,569.960
TON 0.000 0.00
40.00000 18,569.960 742,798.40
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,603.000 6,465.000
GAL 0.000 0.00
1.45000 6,465.000 9,374.25
0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 72.000 72.000
sY 0.000 0.00
40.00000 72.000 2,880.00
0145 603-01180 *18 INCH REINFORCED CONCRETE PIPE 50.000 48.000
LF 0.000 0.00
100.00000 48.000 4,800.00
0150 604-16605 *INLET TYPE 16 (TRIPLE) (5 FOOT) 3.000 3.000
EACH 0.000 0.00
7,100.00000 3.000 21,300.00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 630.000 597.000
LF 0.000 0.00
21.00000 597.000 12,537.00
0160 614-00011 *SIGN PANEL (CLASS I) 250.000 126.500
SF 0.500 6.33
12.65000 127.000 1,606.55
0165 614-00012 *SIGN PANEL (CLASS II) 288.000 183.000
SF 0.000 0.00
14.75000 183.000 2,699.25



CONTID: C14620 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-00013 *SIGN PANEL (CLASS III) 78.000 60.500
SF 17.500 294.88
16.85000 78.000 1,314.30
0175 614-00200 *STEEL SIGN POST (U-2) 50.000 50.000
LF 0.000 0.00
9.50000 50.000 475.00
0180 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 725.000 184.000
LF 0.000 0.00
31.60000 184.000 5,814.40
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,190.00000 1.000 10,190.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
64,060.00000 1.000 64,060.00
0195 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
512.00000 1.000 512.00
0200 627-00005 *EPOXY PAVEMENT MARKING 502.000 315.000
GAL 0.000 0.00
52.65000 315.000 16,584.75
0205 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,548.000 1,420.000
GAL 0.000 0.00
10.50000 1,420.000 14,910.00
0210 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 268.000 0.000
(TYPE II
SF 0.000 0.00
12.65000 0.000 0.00
0215 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 518.000 518.000
LINE)
SF 0.000 0.00
8.45000 518.000 4,377.10
0220 629-01001 *SURVEY MONUMENT (TYPE 1) 9.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00



CONTID: C14620 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 629-01031 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0230 629-01050 *MONUMENT BOX 17.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0235 629-01210 *ADJUST MONUMENT BOX 17.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0240 630-00000 *FLAGGING 3,600.000 1,695.500
HOUR 0.000 0.00
22.00000 1,695.500 37,301.00
0245 630-00003 *UNIFORMED TRAFFIC CONTROL 64.000 0.000
HOUR 0.000 0.00
57.90000 0.000 0.00
0250 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
3,370.00000 0.000 0.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 27.000
DAY 0.000 0.00
79.00000 27.000 2,133.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 39.000
DAY 0.000 0.00
400.00000 39.000 15,600.00
0265 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
975.00000 0.000 0.00
0270 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 8.000
EACH 0.000 0.00

70.50000 8.000 564.00
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PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 48.000
EACH 0.000 0.00
105.00000 48.000 5,040.00
0285 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
0290 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 200.000
SF 0.000 0.00
11.60000 200.000 2,320.00
0295 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
685.00000 1.000 685.00
0300 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000
DAY 0.000 0.00
94.75000 0.000 0.00
0305 630-80360 *DRUM CHANNELIZING DEVICE 100.000 15.000
EACH 0.000 0.00
47.40000 15.000 711.00
0310 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
11.60000 400.000 4,640.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 61,000.000 17,368.990
FA 0.000 0.00
1.00000 17,368.990 17,368.99
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,000.000 7,767.040
FA 0.000 0.00
1.00000 7,767.040 7,767.04
0340 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70037 F/A CONTAMINATED SOIL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70591 F/A HEALTH AND SAFETY OFFICER 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 202-00019 REMOVAL OF INLET 2.000 2.000
EACH 0.000 0.00
765.00000 2.000 1,530.00
CAT 0200 CURRENT AMT $ 1,680,522.83 $ 987.41 % 1,162,177.74
CAT NO0201 SAFETY-RELATED ITEMS
0360 202-00090 *REMOVAL OF DELINEATOR 545.000 83.000
EACH 0.000 0.00
2.10000 83.000 174.30
0365 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 531.000 531.000
LF 0.000 0.00
2.95000 531.000 1,566.45
0370 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75.000 35.000
cY 0.000 0.00
42.75000 35.000 1,496.25
0375 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.520 401.520
TON 0.000 0.00
84.55000 401.520 33,948.52
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PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0380 601-03040 *CONCRETE CLASS D (BRIDGE) 8.920 7.610
cy 0.000 0.00
945.00000 7.610 7,191.45
0385 602-00020 *REINFORCING STEEL (EPOXY COATED) 500.000 431.000
1B 0.000 0.00
1.85000 431.000 797.35
0390 603-05154 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
3,160.00000 1.000 3,160.00
0395 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,981.250 4,023.000
LF 0.000 0.00
15.20000 4,023.000 61,149.60
0400 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
995.00000 4.000 3,980.00
0405 606-01385 *TRANSITION TYPE 3J 5.000 4.000
EACH 0.000 0.00
815.00000 4.000 3,260.00
0410 606-01390 *END ANCHORAGE TYPE 3K 5.000 4.000
EACH 0.000 0.00
940.00000 4.000 3,760.00
0415 606-02003 *END ANCHORAGE (NONFLARED) 5.000 4.000
EACH 0.000 0.00
1,940.00000 4.000 7,760.00
0420 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,470.00000 2.000 2,940.00
0425 612-00001 *DELINEATOR (TYPE I) 436.000 98.000
EACH 0.000 0.00
15.80000 98.000 1,548.40
0430 612-00002 *DELINEATOR (TYPE IT) 140.000 140.000
EACH 0.000 0.00

16.85000 140.000 2,359.00
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PCN: 14620-BID ESTIMATE RUN 10/19/2006
PROJECT: STA 0073-007 ESTIMATE NO: 0006 08:46:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0435 612-00003 *DELINEATOR (TYPE III) 47.000 47.000
EACH 0.000 0.00
17.90000 47.000 841.30
CAT 0201 CURRENT AMT $ 163,579.22 § 0.00$ 135,932.62

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0440 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
15,575.00000 1.000 15,575.00
0445 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,870.00000 1.000 8,870.00
0450 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
595.00000 1.000 595.00
CAT 0400 CURRENT AMT $ 25,040.00 $ 0.00$ 25,040.00

PROJECT TOTAL CURRENT AMT § 1,869,142.05 $ 987.41 $ 1,323,150.36



